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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
Leed Environmental, Inc.
Van Reed Office Plaza
2209 Quarry Drive, Suite C-35
Reading, PA 19609
Telephone: (610) 670-7310
Facsimile: (610) 670-7311
July 6, 2017

By Electronic Mail and First Class Mail

Ms. Sheri L. Bianchin

Remedial Project Manager

Institutional Controls Coordinator

U.S. Environmental Protection Agency Region 5
77 West Jackson Boulevard (SR-6J)

Chicago, IL 60604

Re:

NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree — Quarterly Progress Report 46 (April-June 2017)

Dear Ms. Bianchin:

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the “site”),
two copies of this letter are submitted, on behalf of the NL Industries/Taracorp Superfund Site
Group (“Group”), to provide the U.S. Environmental Protection Agency (“EPA”) with a quarterly
progress report for activities performed during the period from April-June 2017.

1. Actions Taken During Previous Quarter to Comply with the Consent Decree:

Residential Soil Remediation: The Group's project coordinator and the Group’s
remedial action contractor, Environmental Works, Inc. (“EWI”), participated on May 4,
2017 with representatives of EPA and lllinois EPA in the final inspection of the
residential properties at the site that were remediated in 2016. The Group's project
coordinator project coordinator sent an email to EPA on May 5, 2017 to confirm the
results of the final inspection and document the completion of remediation and
restoration activities performed in 2016. EWI continued efforts to prepare a report to
document the completion of residential soil remediation activities performed at the site in
2015-2017.

Contingency Measures: During a June 8, 2017 conference call, the Group learned that:
(@) EPA was reviewing EWI’s Visual Canvassing Report and the Group’s January 2017
Contingency Measures Work Plan; and (b) EPA will provide questions and/or comments
upon completion of its reviews.

Supplemental Environmental Project: During the April-May 2017 period, the Group
and Madison County Community Development (“MCCD”) continued to prepare a report
to document the results of the supplemental environmental project (“SEP”). The Group’s
project coordinator sent the SEP Completion Report, which the Group prepared in
consultation with MCCD, to EPA on May 12, 2017.
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= [Institutional Controls: The Group initiated efforts to update the draft Institutional
Controls Work Plan. The Group also initiated efforts to prepare revised draft
environmental covenants to address the new Illinois model environmental covenant that
EPA provided to the Group in June 2017.

= Operation and Maintenance: At the request of EPA, the Group's project coordinator
continued efforts in June 2017 to update the Operation and Maintenance Plan. In
addition, the following operation and maintenance activities were performed at the site
during the April-June 2017 period:

April 12

The Group’s project coordinator spoke to Messrs. John Birdsong and Rich Werths,
Granite City Sanitation Department, and notified Munie Greencare Professionals
(“Munie”) regarding the need to cut the vegetation on the 1555 State Street

property.

April 17

The Group's project coordinator sent an email to advise Messrs. Birdsong and
Werths, Granite City Sanitation Department, that Munie planned to cut the
vegetation on the 1555 State Street property within the next week.

April 19

Munie cut the vegetation on the 1555 State Street property.

April 20

Munie applied herbicide to control the growth of vegetation on and around the
fence on the 1555 State Street property.

April 26

The Group’s project coordinator notified representatives of Beelman Trucking
that an operation and maintenance inspection would be performed at Slough Road
on May 3, 2017.

May 3

The Group's project coordinator performed a semi-annual operation and
maintenance inspection at the site.

May 8

The Group's project coordinator sent an email to the operator of All Pallet Service
to request that All Pallet Service collect trash, debris, etc. and repair bent sections
of fence from the area around the perimeter of the Taracorp pile property. The
operator of All Pallet Service acknowledged that the work would be performed.

May 9

The Group's project coordinator sent an email and letter to EPA to provide log
sheets and photographs documenting the results of the semi-annual operation and
maintenance inspection performed at the site on May 3, 2017.

May 23

The Group's project coordinator sent a copy of the operation and maintenance
inspection report to Beelman Trucking, at the request of Beelman Trucking, to
document the results of the May 3, 2017 operation and maintenance inspection at
Slough Road.

June 21

Munie cut the vegetation on the 1555 State Street property, Taracorp pile, and
surrounding areas.

* Project Coordination: During the April-June 2017 period, the Group’s project
coordinator communicated with the following parties regarding work at the site:

April 3 | Coordinated efforts with EPA, Illinois EPA, and EWI regarding the schedule for
the final inspection of the residential properties remediated at the site in 2016.
April 10 | Submitted Quarterly Progress Report 45 to EPA.
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April 17

Sent an email to EPA's project manager regarding the schedule for the site visit to
perform a final inspection of the residential properties where soil excavation and
restoration activities were completed in 2016.

April 26

Sent letters to the owners of 17 residential properties that were remediated in 2016
to notify the property owners that the Group and EWI planned to perform a final
inspection on their properties with EPA and Illinois EPA on May 4, 2017.

April 26

Sent an email to EPA and Illinois EPA to provide copies of the letters sent to the
owners of 17 remediated residential properties regarding the schedule for the final
inspection.

May 2

Communicated with EPA regarding the schedule for the May 4, 2017 site visit.

May 4

Participated with representatives of EPA, Illinois EPA, and EWI in the final
inspection of the residential properties at the site that were remediated in 2016.

May 5

Sent an email to EPA to document the results of the May 4, 2017 final inspection
and the completion of remediation and restoration activities performed in 2016.

May 12

Sent the SEP Completion Report, which the Group prepared in consultation with
MCCD, to EPA.

May 22

In response to a request from EPA's project manager, sent an excerpt to EPA from
the Group’s SEP contract with MCCD.

June 6

Received an inquiry from a consultant regarding a Phase 1 environmental site
assessment being performed for the 1409 State Street property, an industrial
property located to the south of the main industrial site.

June 8

Participated in a conference call with Group representatives and EPA and
discussed various items related to contingency measures, the SEP, institutional
controls, and others.

June 14

Sent a memorandum to respond to the inquiry from the consultant performing the
Phase 1 environmental site assessment for the industrial property at 1409 State
Street.

June 15

In response to a request from EPA's project manager, sent an email to EPA to
provide the draft environmental covenant (from 2014) for the U.S. Carriers Inc.
property at Slough Road.

June 15

Received an email from EPA's project manager that included an updated version
of the Illinois model for environmental covenants.

June 21

Responded to an inquiry from a local resident who requested contact information
for Taracorp.

June 26

Confirmed with the operator of All Pallet Service that trash had been collected,
and the bent sections of fence would be repaired, to address the results of the May
2017 operation and maintenance inspection.

2. Summary of Data and/or Results of Sampling and Tests Received:

= As indicated above, EWI continued efforts during the April-June 2017 period to
document the results of residential soil remediation activities performed at the site from
2015 to 2017. The report, which will be submitted to EPA upon completion, will include
data collected by EWI in conjunction with remedial activities.
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3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During
the Previous Quarter:

= As indicated above, the Group submitted the SEP Completion Report to EPA on May 12,
2017.

4, Actions, Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period:

= The Group will continue to perform operation and maintenance activities at the site, as
required. The Group’s lawn maintenance contractor, Munie, will cut the vegetation on the
1555 State Street property and Taracorp pile, as necessary.

= The Group's project coordinator will continue to update the Operation and Maintenance
Plan.

= The Group and EWI will continue efforts to prepare a report to document the completion
of residential soil remediation activities at the site in 2015-2017. At the present time, the
Group anticipates that the report will be finalized and submitted to EPA in July-August
2017.

= The Group will address comments or questions from EPA, if any are received, on the
Visual Canvassing Report and the Contingency Measures Work Plan, which were
submitted to EPA in January 2017.

= The Group will address comments, if any are received from EPA, on the Institutional
Controls Work Plan. The Group will prepare an updated version of the Institutional
Controls Work Plan. In addition, the Group will continue to prepare revised draft
environmental covenants based upon the new lllinois model provided by EPA in June
2017.

= The Group will address comments, if any are received from EPA, on the SEP Completion
Report.

= The Group will address comments, if any are received from EPA, in regard to the Five-
Year Review Groundwater Monitoring Report, which was submitted to EPA on August
11, 2014 to summarize the results of the April 2014 groundwater monitoring event.

= The Group will address comments, if any are received from EPA, in regard to: (1) the
Soil Sampling and Analysis Report, which was submitted to EPA in January 2014 to
document the results from soil sampling activities at 73 residential properties in April —
May 2011, September 2012, June 2013, and October 2013; (2) the Soil Sampling and
Analysis Report Addendum, which was submitted to EPA in December 2015 to
document the results of soil sampling performed on three residential properties

in June 2015 and one residential

property in November 2015; and (3) the Soil Sampling and
Analysis Report Addendum No. 2, which was submitted to EPA in September 2016 to
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document the results of soil sampling activities performed on three residential properties

in August 2016,

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays:

= Not applicable for this reporting period.

6. Moadifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

= Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

= Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Jeffrey A. L

Project Coordinator

cc:  Nicole Wood-Chi, Esq. — U.S. Environmental Protection Agency (by electronic mail)
Christopher Grubb, Esq. — U.S. Environmental Protection Agency (by electronic mail)
Ms. Erin Rednour - Illinois EPA (by electronic mail and first class mail)
Mr. Tom Miller — lllinois EPA (by electronic mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group (by electronic mail)
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